SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 9:46 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 830 Const Calendar Day: 282 Date: 13-Mar-2013 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 0630 1700 Break:  30min Over Time: 2hrs
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Partly Cloud

Working Day [ ] If no, explain:

Di ary: Dispute
General Comments
Foggy (AM); partly cloudy and warm (PM) =
GENERAL:
*Opened the storage yard gate for Precision so they could stage their concrete recharge station for the
FSHCC pour today.
*Gathered test cylinder making material and went to Hinge KW.
1330 hrs Hinge K meeting
Hinge KE:
*Top deck rebar installation
Hinge KW:
*FSHCC pour today on the W2 side of the seismic joint. The pour lasted from 0730 to 1330 hrs. Precision
used three trucks (#37, #39, and #75). The intent was to have the third truck be the backup truck in case
one of the others broke down during a pour. | asked them to use #75 as the backup, but they said that it
was their tried and true truck. | allowed them to use it for the second pour in the series, then once
complete | asked them not to use it any more. The concrete observed from yesterdays 20 second pour
from each truck showed that the concrete from #75 was not as good as that from #37 or #39. This was the
case this morning. They agreed to use #37 and #39 for the rest of the pour. Note that the concrete from
#75 was acceptable. | took 6 cylinders each from trucks #37 and #39, while Smith-Emery took more
cylinders, and from all three trucks. They had to prove 3-hr and 24-hr breaks, so they took more.
Hinge AE and AW:
*See Parvis Jalali's diary for details on these operations.
*Rebar installation on the SAS side of Hinge AE.
| accrued 2 hours of overtime covering the Contractor’s hours of operation.
CCO0-208 Bid Iltem: 001 0-HKC-000.208 Hinge K Coordination
HARRIS SALINAS REBAR
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: HARRIS SALINAS REBAR
Ironworker JNM ERIC CRETOU 0.00 0.00 0.00 0.00 D
Ironworker JNM SOCRATES AMEZCUA 0.00 0.00 0.00 0.00 D
Ironworker JNM HECTOR LEON 0.00 0.00 0.00 0.00 D
Ironworker FOR SIMON MARTINEZ 0.00 0.00 0.00 0.00 D
Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor: HARRIS SALINAS REBAR
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Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 830  Date: 13-Mar-2013 Wednesday
*E0080354 TRUCK No
000 000 000 0.0 []

CCO0-208 Bid Item: 0-HKC-000.208 Hinge K Coordination

CONCO PUMPING

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute

Contractor: CONCO PUMPING

Carpenter JNM Rafael Gomez 0.00 0.00 0.00 0.00 []
Carpenter APP J.D. Freeman 0.00 0.00 0.00 0.00 D
Carpenter JNM Pat Finley 0.00 0.00 0.00 0.00 D
Unskilled Laborer Israel Cazares 0.00 0.00 0.00 0.00 D
Unskilled Laborer Ray Bedolla 0.00 0.00 0.00 0.00 []
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